KINDRED RESORT AT KEYSTONE

Construction Update — Week of May 8, 2023 CONSTRUCTION




Major Project Activities

Work Continuing

South bike path will be closed until 5/26. See updated access map for
alternative routing.

Utility work will be continuing near gondola until 5/16. Work will begin on the
east side of gondola. See updated access map for more details.

Elevated deck formwork and concrete to continue.
Vertical work on the structure to continue.
Foundation work will be continuing.



PEDESTRIAN ACCESS MAP

Questions???
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