
KINDRED RESORT AT KEYSTONE

Construction Update – Week of July 10, 2023



Work Starting
Road in front of springs garage will be cut down to one lane for utility work. 
Flagger will be present. See updated access map.

Concrete will be poured at the north half of Red Hawk garage driveway.

Work Continuing
Elevated deck formwork and concrete to continue. 

Vertical work on the structure and foundation work to continue. 
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Questions???

Contact PCL Management Team

Project Superintendent –

Joe Donorovich

c. 407.433.0082
JDonorovich@PCL.com

Project Manager –

Matt Meunier 

c. 720.288.1026
MJMeunier@PCL.com

Working Hours:
Monday – Saturday: 7am - 7pm


