KINDRED RESORT AT KEYSTONE

Construction Update — Week of July 17, 2023 CONSTRUCTION




Major Project Activities

Work Starting
Road in front of springs garage will be cut down to one lane for utility work.
Flagger will be present. See updated access map.
Work Continuing
Elevated deck formwork and concrete to continue.
Vertical work on the structure and foundation work to continue.
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