KINDRED RESORT AT KEYSTONE

Construction Update — Week of 10/31/22 CONSTRUCTION




Major Project Activities

Work Continuing

Sewer and installation along the perimeter of the property.

Sanitary work continues in front of the Springs and Redhawk buildings. Access to the Springs
and Redhawk garages will continue to be re-routed through the job site.

Work Starting

Earthwork starting within jobsite.
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Questions???

Contact PCL Management Team

JERSEY Project Superintendent —
S BARRIERS Joe Donorovich

c. 407.433.0082
' T e o T JDonorovich@PCL.com
VEHICLE
s g Site Superintendent

Matt Bribach
c. 303.325.6615
MBribach@PCL.com

Project Manager —
Matt Meunier

c. 720.288.1026
MJMeunier@PCL.com
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