
KINDRED RESORT AT KEYSTONE

Construction Update –March 2025



Work Starting
East building man hoist and scaffold dismantle to begin 3/3. Crane on site 3/5 
to remove hoist. One lane traffic on Hunki-Dori starting 3/3, see access map. 

On 3/10-3/11, a crane will be positioned on site on the south end of hotel. 
Crane to utilize the south path to get into position, but will not impeded on 
pedestrian traffic once positioned. Please see updated access map.

Work Continuing
West and hotel buildings interior finishes to continue.

Exterior hardscapes to continue

East building exteriors to continue.

East building interior framing to continue.
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Questions???

Contact PCL Management Team

Project Superintendent –  

Greg Bellavance

c. 720.391.1389
GBellavance@pcl.com

Construction Manager – 

Matt Meunier 

c. 720.288.1026
MJMeunier@PCL.com

Working Hours:
Monday – Saturday: 7am - 7pm
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